COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 21/ 2016

ESTI MATE SUMVARY 08: 01: 26
CONTI D: C19108 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 19108- BI D COFRS REPORTI NG CATECCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 7.0 DAYS TIME ALLOW 230 WORK DAYS
US 24 Passing Lanes on Trout Creek Pass PERCENT TI VE: 3.04 ORI G TI ME ALLON 230 WORK DAYS

PRQJECT NO NH0242- 054

US 24 - PASSI NG LANES ON TROUT CREEK PASS

NAME OF ROAD:
PRQJECT COUNTI ES: CHAFFEE
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., I NC PAY PERI OD ENDI NG 01/ 16/ 2016 DATE TI ME STARTED 07/ 13/2015
205 Tunnel Drive DATE LET 04/ 09/ 2015 DATE WORK BEGAN 07/ 13/2015
DATE AWARDED 05/ 04/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 08/ 2015 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 07/ 13/ 2015
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 7,027, 375. 27 PARTI O PATI NG $ 3,635, 821. 31 $ 643, 982. 37
AWARD PRQIECT AMT: $ 6,609, 175. 27 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 51.74% TOTAL EARNI NGS 3,635, 821. 31 643, 982. 37
FUNDS AVAI LABLE: $  3,391,553.96 STOCKPI LED MATERI ALS 1, 955. 00 0.00

GROSS EARNI NGS 3,637, 776.31 643, 982. 37
TOTAL CLAI MB: $ 0.00 RETAI NAGE -91, 205.06 -12,171. 64

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 3,546, 571. 25 631, 810. 73

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 3,546, 571. 25 631, 810. 73

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 631,810.73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00015

202- 00035

202- 00090

202- 00155

202- 00220

202- 00240

202- 00250

202- 00810

202- 01000

202- 01130

C19108
19108-BI D
NH0242- 054
| TEM
DESCRI PTI ON

C earing and G ubbing

Renoval of Headwal |

Renoval of Pipe

Renoval of Delineator

Renoval of Wall

*Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Ground Sign

*Renoval of Fence

*Renoval of Quardrail Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
41, 149. 40000
7.000
EACH
455. 15000
14. 000
LF
85. 27000
60. 000
EACH
13. 80000
65. 000
LF
26. 12000
5, 238. 000
SY
2.74000
21, 511. 000
SY
2. 26000
9, 724. 000
SF
1. 84000
34. 000
EACH
34. 50000
9, 732. 000
LF
1. 12000
651. 000
LF

4.18000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

4.000
0. 000
4.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

65. 000
0. 000
65. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

9, 732. 000
0. 000
9, 732. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 01/ 21/ 2016

08: 01: 26
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
41, 149. 40
0. 00
1, 820. 60
0. 00
682. 16
0. 00
0. 00
0. 00
1, 697. 80
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
103. 50
0. 00
10, 899. 84
0. 00
0. 00



CONTI D C19108

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQJECT: NHO0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 01300 *Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
155. 82000 0. 000 0. 00
0065 202-04001 Pl ug Cul vert 4. 000 1. 000
EACH 0. 000 0. 00
1, 716. 12000 1. 000 1,716. 12
0070 202- 05030 *Sawi ng Asphalt Material (10 Inch) 10, 046. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
0075 203-00010 *Uncl assi fied Excavation (Conplete In Place) 38, 662. 000 30, 328. 000
cY 3,778. 000 39, 933. 46
10. 57000 34, 106. 000 360, 500. 42
0080 203-00100 Mick Excavation 400. 000 0. 000
CY 0. 000 0. 00
10. 81000 0. 000 0. 00
0085 203-00400 *Rock Excavation 102, 000. 000 59, 442. 000
cY 21, 406. 000 340, 141. 34
15. 89000 80, 848. 000 1, 284,674.72
0090 203-01100 Proof Rolling 40. 000 8. 050
HOUR 0. 000 0. 00
121. 65000 8. 050 979. 28
0095 203-01140 Rol l'ing 20. 000 0. 000
HOUR 0. 000 0. 00
92. 26000 0. 000 0. 00
0100 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
199. 10000 0. 000 0. 00
0105 203-01565 Hydraul i ¢ Excavat or 40. 000 15. 500
HOUR 6. 500 865. 67
133. 18000 22.000 2,929. 96
0110 203-01594 Conbi nati on Loader 40. 000 4.000
HOUR 0. 000 0. 00
119. 01000 4. 000 476. 04



CONTI D C19108 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19108- BI D ESTI MATE RUN 01/ 21/ 2016
PRQIECT: NHO0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
145. 81000 0. 000 0. 00
0120 203-02330 Labor er 60. 000 24.000
HOUR 0. 000 0. 00
45. 46000 24.000 1, 091. 04
0125 206- 00000 Structure Excavation 28. 000 3. 300
CY 0. 000 0. 00
17. 18000 3.300 56. 69
0130 207-00205 Topsoi | 3, 980. 000 2,031. 000
CY 0. 000 0. 00
7.66000 2,031. 000 15, 557. 46
0135 207-00210 St ockpi | e Topsoi | 3, 980. 000 3, 980. 000
CY 0. 000 0. 00
9. 85000 3, 980. 000 39, 203. 00
0140 208-00002 *Erosion Log (12 Inch) 623. 000 623. 000
LF 0. 000 0. 00
5.57000 623. 000 3,470.11
0145 208- 00009 *Erosion Log (20 Inch) 3, 162. 000 2,312.000
LF 0. 000 0. 00
5. 79000 2,312. 000 13, 386. 48
0145 MATERI AL ALLOWANCE Er osi on Log (20") 850. 000
LF 0. 000 0. 00
2.30000 850. 000 1, 955. 00
0150 208-00041 Rock Check Dam 39. 000 0. 000
EACH 0. 000 0. 00
391. 06000 0. 000 0. 00
0155 208- 00045 Concrete Washout Structure 6. 000 4. 000
EACH 0. 000 0. 00
785. 78000 4. 000 3,143.12
0160 208- 00070 Vehi cl e Tracki ng Pad 4.000 3. 000
EACH 0. 000 0. 00
1, 403. 93000 3. 000 4,211.79



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 14.000
HOUR 0. 000 0. 00
45. 46000 14. 000 636. 44
0170 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 3. 000
HOUR 0. 000 0. 00
101. 27000 3. 000 303. 81
0175 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 4.000
HOUR 0. 000 0. 00
139. 29000 4.000 557.16
0180 208- 00206 Erosi on Control Supervisor 230. 000 103. 000
DAY 14. 000 1, 666. 98
119. 07000 117. 000 13,931.19
0185 210-01011 *Reset Gate 4. 000 2.000
EACH 0. 000 0. 00
723. 45000 2.000 1, 446. 90
0190 211-01111 *Rock Rei nforcenment (Dowels) 600. 000 240. 000
LF 0. 000 0. 00
77.91000 240. 000 18, 698. 40
0195 212-00006 *Seeding (Native) 7.400 3. 500
ACRE 0. 000 0. 00
734. 58000 3. 500 2,571.03
0200 212-00032 *Soi | Condi tioning 7.400 3. 500
ACRE 0. 000 0. 00
3, 094. 14000 3. 500 10, 829. 49
0205 213-00003 *Mul ching (Weed Free) 4. 800 2.600
ACRE 0. 000 0. 00
678. 93000 2.600 1,765. 22
0210 213-00061 *Mul ch Tackifier 1, 800. 000 1, 060. 000
LB 0. 000 0. 00
2.62000 1, 060. 000 2,777.20
0215 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 13, 831. 000 8, 628. 000
d ass
SY 0. 000 0. 00
2.21000 8, 628. 000 19, 067. 88



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 240- 00000 *WIdlife Biologist 30. 000 19. 500
HOUR 0. 000 0. 00
89. 04000 19. 500 1, 736. 28
0225 240-00010 Renoval of Nests 10. 000 10. 000
HOUR 0. 000 0. 00
45. 46000 10. 000 454. 60
0230 304- 02000 Aggregate Base Course (C ass 2) 10, 164. 000 0. 000
TON 0. 000 0. 00
15. 44000 0. 000 0. 00
0235 304- 06000 Aggregate Base Course (Cl ass 6) 8, 318. 000 0. 000
TON 0. 000 0. 00
21.31000 0. 000 0. 00
0240 304-09014 Aggregate Base Course (Special) 1, 038. 000 0. 000
TON 0. 000 0. 00
19. 71000 0. 000 0. 00
0245 403-00720  Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
166. 95000 0. 000 0. 00
0250 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 11, 253. 000 0. 000
TON 0. 000 0. 00
108. 52000 0. 000 0. 00
0255 411-10255  *Enulsified Asphalt (S| ow Setting) 1, 200. 000 0. 000
GAL 0. 000 0. 00
5. 01000 0. 000 0. 00
0260 420-00112 Geotextile (Drainage) (O ass 1) 193. 000 0. 000
SY 0. 000 0. 00
4. 42000 0. 000 0. 00
0265 506-00209 Riprap (9 Inch) 39. 000 0. 000
CY 0. 000 0. 00
34.20000 0. 000 0. 00
0270 506-00212  Riprap (12 Inch) 35. 000 0. 000
CY 0. 000 0. 00

34. 20000 0. 000 0. 00



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 603-01240 24 I nch Reinforced Concrete Pipe 44. 000 0. 000
LF 0. 000 0.00
110. 40000 0. 000 0.00
0280 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 226. 44000 0. 000 0. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 80. 000 44.000
LF 0. 000 0. 00
93. 28000 44.000 4,104. 32
0290 603-10300 30 Inch Corrugated Steel Pipe 64. 000 48. 000
LF 0. 000 0. 00
145. 92000 48. 000 7,004. 16
0295 603-10360 36 Inch Corrugated Steel Pipe 122. 000 100. 000
LF 0. 000 0. 00
119. 63000 100. 000 11, 963. 00
0300 603-10420 42 Inch Corrugated Steel Pipe 30. 000 30. 000
LF 0. 000 0.00
140. 05000 30. 000 4,201. 50
0305 603-30024 24 Inch Steel End Section 4. 000 2.000
EACH 0. 000 0. 00
433. 14000 2.000 866. 28
0310 603-30030 30 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0.00
750. 42000 3. 000 2,251.26
0315 603-30036 36 Inch Steel End Section 4. 000 3. 000
EACH 0. 000 0.00
910. 94000 3. 000 2,732.82
0320 603-30042 42 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 547. 15000 1. 000 1,547.15
0325 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,404. 23000 0. 000 0. 00



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 600. 000 0. 000
LF 0. 000 0. 00
23. 93000 0. 000 0.00
0335 606- 01320 *End Anchorage Type 3B 4.000 0. 000
EACH 0. 000 0. 00
667. 80000 0. 000 0. 00
0340 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
779. 10000 0. 000 0. 00
0345 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 113. 00000 0. 000 0. 00
0350 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 113. 00000 0. 000 0. 00
0355 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,226. 00000 0. 000 0. 00
0360 607-00005 *End Post 10. 000 7.000
EACH 0. 000 0. 00
250. 43000 7.000 1,753.01
0365 607-00010 *Corner and Line Brace Post 58. 000 47.000
EACH 0. 000 0. 00
389. 55000 47.000 18, 308. 85
0370 607-01010 *Fence Barbed Wre with Metal Posts (Special) 9, 755. 000 8, 056. 000
LF 0. 000 0. 00
2. 84000 8, 056. 000 22,879. 04
0375 607-11525 Fence (Plastic) 2,000. 000 1, 195. 000
LF 0. 000 0. 00
2.07000 1, 195. 000 2,473.65
0380 607-55040 *Mesh Anchor 160. 000 0. 000
EACH 0. 000 0. 00

376. 20000 0. 000 0. 00



CONTI D C19108 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19108- BI D ESTI MATE RUN 01/ 21/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 607-55100 *Wre Mesh 80, 900. 000 0. 000
SF 0. 000 0. 00
1. 90000 0. 000 0. 00
0390 612-00001  *Delineator (Type I) 49. 000 0. 000
EACH 0. 000 0. 00
23.38000 0. 000 0. 00
0395 612-00003  *Delineator (Type I11) 11. 000 0. 000
EACH 0. 000 0. 00
97. 95000 0. 000 0. 00
0400 614-00011 *Sign Panel (Qass I) 119. 000 0. 000
SF 0. 000 0. 00
15. 59000 0. 000 0. 00
0405 614-00012 *Sign Panel (Cass I1) 160. 000 0. 000
SF 0. 000 0. 00
18. 93000 0. 000 0. 00
0410 614-00200 *Steel Sign Post (U 2) 34.000 0. 000
LF 0. 000 0. 00
11. 13000 0. 000 0. 00
0415 614-01512 *Steel Sign Support (2-1nch Round)(Post) 174. 000 0. 000
LF 0. 000 0. 00
11. 13000 0. 000 0. 00
0420 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 13. 000 0. 000
EACH 0. 000 0. 00
83. 48000 0. 000 0. 00
0425 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 202. 000 0. 000
LF 0. 000 0. 00
15. 59000 0. 000 0. 00
0430 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 15. 000 0. 000
EACH 0. 000 0. 00
217. 04000 0. 000 0. 00
0435 614-80385 *Runble Strip 9, 760. 000 0. 000
LF 0. 000 0. 00
0. 26000 0. 000 0. 00



CONTI D C19108 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQJECT: NHO0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 624-27036 36 Inch Drainage Pipe (Oass 7) 78. 000 0. 000
LF 0. 000 0. 00
339. 58000 0. 000 0. 00
0445 625- 00000 *Construction Surveying 1. 000 0.610
LS 0. 030 4,513. 52
150, 450. 54000 0. 640 96, 288. 35
0450 626- 00000 *Mobi | i zati on 1. 000 0. 546
LS 0. 364 238, 261. 07
654, 563. 38000 0.910 595, 652. 68
0455 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 083 738. 25
8, 894. 60000 0. 583 5,185.55
0460 627-00001 *Pavement Mar ki ng Pai nt 292. 000 0. 000
GAL 0. 000 0. 00
54. 01000 0. 000 0. 00
0465 627-00005 *Epoxy Pavement Mar ki ng 117. 000 0. 000
GAL 0. 000 0. 00
93. 50000 0. 000 0. 00
0470 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 348. 000 0. 000
|
) SF 0. 000 0. 00
18. 65000 0. 000 0. 00
0475 630-00000  *Fl aggi ng 6, 000. 000 2, 841. 750
HOUR 266. 500 5,932. 29
22.26000 3,108. 250 69, 189. 65
0480 630-00001 Pilot Car Operation 600. 000 0. 000
HOUR 0. 000 0. 00
38. 96000 0. 000 0. 00
0485 630- 00007 *Traffic Control Inspection 100. 000 57. 000
DAY 13. 000 1, 808. 69
139. 13000 70. 000 9,739.10
0490 630-00012 *Traffic Control Managenent 230. 000 104. 000
DAY 15. 000 9, 933. 60
662. 24000 119. 000 78, 806. 56



CONTI D C19108 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
389. 55000 2.000 779.10
0500 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 16. 500
EACH 0. 000 0. 00
22.26000 16. 500 367.29
0505 630- 80342 *Construction Traffic Sign (Panel Size B) 61. 000 26. 500
EACH 0. 000 0. 00
33. 39000 26. 500 884. 84
0510 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 0. 000 0. 00
13. 36000 25. 000 334.00
0515 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6,121. 50000 2.000 12, 243. 00
0520 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
556. 50000 0. 000 0. 00
0525 630- 80360 Drum Channel i zi ng Devi ce 300. 000 82. 500
EACH 0. 000 0. 00
11. 13000 82. 500 918. 23
0530 630-80370 Concrete Barrier (Tenporary) 504. 000 252. 000
LF 0. 000 0. 00
43. 90000 252. 000 11, 062. 80
0535 630-80380 *Traffic Cone 300. 000 32. 500
EACH 0. 000 0. 00
1.12000 32. 500 36. 40
0540 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
6,121. 50000 0. 000 0. 00
0545 630-85011 *| npact Attenuator (Tenporary) 4.000 2.000
DAY 0. 000 0. 00
556. 50000 2.000 1, 113. 00



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQIECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 700- 70010 F/ A M nor Contract Revisions 92,914. 170 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70012 F/ A Asphalt Pavenent |ncentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700- 70018 F/ A Roadway Snoot hness | ncentive 27, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 1,167.500
HOUR 187. 500 187. 50
1. 00000 1, 355. 000 1, 355. 00
0585 700- 70380 F/ A Erosi on Control 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700- 70410 F/ A Stream Restoration 25, 000. 000 23,951. 740
FA 0. 000 0. 00
1. 00000 23,951. 740 23,951. 74
0850 630-85011 Inp Atten (Tenp) -4.000 -2.000
DAY 0. 000 0. 00
556. 50000 -2.000 -1,113.00
0855 900- 00007 Added Item (Each)/ Inpact Attenuator (Tenporary) 4. 000 2.000
EACH 0. 000 0. 00

15, 525. 00000 2.000 31, 050. 00



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO. 0007 08: 01: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0860 700- 70060 F/ A Adjust Wilities 1. 000 1.000
F A 0. 000 0. 00
1, 412. 18000 1. 000 1,412.18
CAT 0200 CURRENT AMI $ 6, 165, 465. 88 $ 643,982.37$ 2,883,821. 64
CAT NOO300 US24 217.90BL
0595 202- 00175 *Renoval of Concrete 0. 250 0. 250
LS 0. 000 0. 00
190, 336. 28000 0. 250 47, 584. 07
0600 202- 04002 O ean Cul vert 1. 000 1.000
EACH 0. 000 0. 00
1, 625. 12000 1. 000 1,625.12
0605 206- 00000 Structure Excavation 57. 000 57. 000
(% 0. 000 0. 00
17. 18000 57. 000 979. 26
0610 206- 00100 Structure Backfill (Oass 1) 102. 000 102. 000
(& 0. 000 0. 00
56. 56000 102. 000 5,769. 12
0615 206- 00520 Filter Material (O ass B) 3. 000 3. 000
(% 0. 000 0. 00
126. 97000 3. 000 380.91
0620 420-00113 Ceotextile (Drainage) (dass 2) 196. 000 196. 000
Sy 0. 000 0. 00
3. 01000 196. 000 589. 96
0625 506- 00209 Riprap (9 Inch) 13. 000 13. 000
(9 0. 000 0. 00
34. 20000 13. 000 444. 60
0630 506- 00224 R prap (24 Inch) 183. 000 183. 000
(& 0. 000 0. 00
34. 24000 183. 000 6, 265. 92
0635 601- 03030 *Concrete Cass D (Box Culvert) 63. 000 62. 700
(% 0. 000 0. 00
509. 76000 62. 700 31, 961. 95



CONTI D C19108 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQJECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 US24 217.90BL
0640 601-06150 *Concrete (Patching) 25. 000 0. 000
SF 0. 000 0. 00
116. 87000 0. 000 0. 00
0645 602- 00020 *Rei nforcing Steel (Epoxy Coated) 9, 979. 000 9, 979. 000
LB 0. 000 0. 00
1. 47000 9, 979. 000 14, 669. 13
0645 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 76585 0. 000 0. 00
0650 605- 00060 6 Inch Perforated Pipe Underdrain 36. 000 36. 000
LF 0. 000 0. 00
19. 34000 36. 000 696. 24
CAT 0300 CURRENT AMI  $ 114, 040.96 $ 0.00% 110, 966. 28
CAT NOO301 US24 218.08BL
0655 202- 00175 *Renoval of Concrete 0. 250 0. 250
LS 0. 000 0. 00
190, 336. 28000 0. 250 47,584. 07
0660 202-04002 O ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 625. 12000 1. 000 1, 625.12
0665 206- 00000 Structure Excavation 32. 000 32. 000
CY 0. 000 0. 00
17. 18000 32. 000 549.76
0670 206-00100 Structure Backfill (dass 1) 117. 000 117. 000
CY 0. 000 0. 00
56. 56000 117. 000 6, 617.52
0675 206- 00520 Filter Material (O ass B) 4.000 4.000
CY 0. 000 0. 00
126. 97000 4. 000 507. 88
0680 420-00113 Ceotextile (Drainage) (dass 2) 128. 000 128. 000
SY 0. 000 0. 00
3. 01000 128. 000 385. 28



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQIECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 USs24 218. 08BL

0685 506- 00209 Riprap (9 Inch) 39. 000 39. 000
CY 0. 000 0. 00
34.20000 39. 000 1, 333.80
0690 506-00212  Riprap (12 Inch) 96. 000 0. 000
CY 0. 000 0. 00
34.20000 0. 000 0. 00
0695 601- 03030 *Concrete Cass D (Box Culvert) 66. 000 66. 000
CY 0. 000 0. 00
509. 76000 66. 000 33, 644. 16
0700 601-06150 *Concrete (Patching) 25. 000 0. 000
SF 0. 000 0. 00
116. 87000 0. 000 0. 00
0705 602- 00020 *Rei nforcing Steel (Epoxy Coated) 9, 479. 000 9, 479. 000
LB 0. 000 0. 00
1. 47000 9, 479. 000 13,934.13
0705 MATERI AL ALLOWANCE Rei nf Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 76585 0. 000 0. 00
0710 605- 00060 6 Inch Perforated Pipe Underdrain 48. 000 48. 000
LF 0. 000 0. 00
19. 34000 48. 000 928. 32
CAT 0301 CURRENT AMI $ 113,314.99 % 0.00% 107, 110. 04

CAT NO0302 1-12-AA

0715 202-00175 *Renoval of Concrete 0. 250 0. 250
LS 0. 000 0. 00
190, 336. 28000 0. 250 47,584. 07
0720 202- 04002 C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 625. 12000 1. 000 1,625.12
0725 206- 00000 Structure Excavation 176. 000 176. 000
CcY 0. 000 0. 00

17. 18000 176. 000 3,023. 68



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQIECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 1-12-AA

0730 206- 00100 Structure Backfill (dass 1) 184. 000 184. 000
CY 0. 000 0. 00
56. 56000 184. 000 10, 407. 04
0735 206- 00520 Filter Material (O ass B) 4.000 4.000
CY 0. 000 0. 00
126. 97000 4. 000 507. 88
0740 420-00113 Geotextile (Drainage) (dass 2) 324. 000 324. 000
SY 0. 000 0. 00
3. 01000 324. 000 975. 24
0745 506- 00209 Riprap (9 Inch) 121. 000 121. 000
CY 0. 000 0. 00
34.20000 121. 000 4,138. 20
0750 601- 03030 *Concrete Cass D (Box Culvert) 228. 000 228. 000
CY 0. 000 0. 00
509. 76000 228. 000 116, 225. 28
0755 601- 06150 *Concrete (Patching) 25. 000 0. 000
SF 0. 000 0. 00
116. 87000 0. 000 0. 00
0760 602-00020 *Rei nforcing Steel (Epoxy Coated) 36, 683. 000 36, 683. 000
LB 0. 000 0. 00
1. 47000 36, 683. 000 53,924.01
0760 MATERI AL ALLOMNCE Rei nf Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 76585 0. 000 0. 00
0765 602- 00030 *Rei nforcing (Fiber Reinforced Polyner)(Surface) 27.000 0. 000
MWKFT 0. 000 0. 00
1, 732. 37000 0. 000 0. 00
0770 605- 00060 6 Inch Perforated Pipe Underdrain 56. 000 56. 000
LF 0. 000 0. 00
19. 34000 56. 000 1, 083. 04

CAT 0302 CURRENT AMI  $ 289,189.30 % 0.00$ 239, 493. 56



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19108-BI D ESTI MATE RUN 01/ 21/ 2016
PRQIECT: NH0242- 054 ESTI MATE NO 0007 08: 01: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 1-13-E

0775 202-00175 *Renoval of Concrete 0. 250 0. 250
LS 0. 000 0. 00
190, 336. 28000 0. 250 47,584. 07
0780 202- 04002 G ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 625. 12000 1. 000 1, 625.12
0785 206- 00000 Structure Excavation 362. 000 362. 000
CY 0. 000 0. 00
17. 18000 362. 000 6,219. 16
0790 206- 00100 Structure Backfill (dass 1) 209. 000 192. 000
CY 0. 000 0. 00
56. 56000 192. 000 10, 859. 52
0795 206- 00520 Filter Material (O ass B) 4.000 3. 000
CY 0. 000 0. 00
126. 97000 3. 000 380.91
0800 420-00113 Ceotextile (Drainage) (O ass 2) 55. 000 42.000
SY 0. 000 0. 00
3. 01000 42. 000 126. 42
0805 506-00224 Riprap (24 Inch) 150. 000 0. 000
CY 0. 000 0. 00
34. 24000 0. 000 0. 00
0810 601- 03030 *Concrete Cass D (Box Culvert) 175. 000 164. 700
CY 0. 000 0. 00
509. 76000 164. 700 83, 957. 47
0815 601- 06150 *Concrete (Patching) 92. 000 0. 000
SF 0. 000 0. 00
116. 87000 0. 000 0. 00
0820 602-00020 *Rei nforcing Steel (Epoxy Coated) 40, 373. 000 39, 878. 000
LB 0. 000 0. 00
1. 47000 39, 878. 000 58, 620. 66
0820 MATERI AL ALLOMANCE Rei nf Steel (Epoxy) 0. 000
LB 0. 000 0. 00

0. 76585 0. 000 0. 00



CONTI D C19108 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19108-BI D ESTI MATE RUN
PRQJECT: NHO0242- 054 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 1-13-E

0820 MATERI AL ALLOWANCE Rei nf Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 76585 0. 000 0. 00
0825 602- 00030 *Rei nforcing (Fiber Reinforced Polyner)(Surface) 15. 000 0. 000
WKFT 0. 000 0. 00
1, 732. 37000 0. 000 0. 00
0830 605- 00060 6 Inch Perforated Pipe Underdrain 64. 000 64. 000
LF 0. 000 0. 00
19. 34000 64. 000 1,237.76
CAT 0303 CURRENT AMI $ 259, 590. 48 $ 0.00% 210, 611. 09

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0835 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 018. 75000 1. 000 34,018. 75
0840 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 420. 09000 1. 000 42,420. 09
0845 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
4, 667. 41000 2.000 9, 334. 82
CAT 0400 CURRENT AMI  $ 85,773.66 $ 0.00$ 85, 773. 66

PRQJIECT TOTAL CURRENT AMI $ 7,027,375.27 $ 643,982.37$ 3,637, 776.27



